	Risk	Result of risk	known problems	Likelihood	Impact	Risk Level	mitigation
1	Illness	Covid-19, sinus infection due to seasons	Hospital stay , bed rest	3	5	2	Stay at a distance from others and take
2	Sofware stops working	Databses not functioning	non-functional project	1	5	5	Test funcionalty y
3	internet issues	submit unfinished project	miss out on project working time	1	2	6	Have everything backed up
4							
5							
6							
7							

Likelihood	Impact	Risk Level
4	4	16
1	5	5
4	4	16
		0

		SEVERITY		
		Minimal	Minor	Moderate
LIKELIHOOD	Guaranteed	5	10	15
	Expected	4	8	12
	Likely	3	6	9
	Possible	2	4	6
	Unlikely	1	2	3

Major	Severe
20	25
16	20
12	15
8	10
4	5